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This newsletter provides scheduling and status   
information on major transportation projects 
planned or under construction in the Greensboro 
Urban Area.  The Greensboro Urban Area includes 
all of Guilford County excluding the Gibsonville,   
Whitsett, High Point, and Jamestown areas.  
 

Included in this update are projects from the 
adopted 2002-2008 State Transportation            
Improvement Program (STIP). Major City of 
Greensboro Capital Improvements Program (CIP) 
projects are included as well. 

 
 
 
 
 
 

Eastern Urban Loop (U-2525) Construction is 
complete on part of the Eastern Urban Loop        
between US 70 and I-40/I-85 near McConnell 
Road.     Completed May 2002. 
 
The schedule for the remainder of the Eastern 
Urban Loop has recently been accelerated: 
 
• From US 70 to US 29: right-of-way acquisition 

is expected to begin in 2006, construction is   
expected to begin in 2009; and 

 

• From US 29 to Lawndale Drive: right-of-way 
acquisition is expected to begin in 2007,      
construction is expected to begin in 2010. 

Southern Urban Loop (I-2402)  The Southern   
Urban Loop/ I-85 Bypass will join the Eastern Loop 
at I-40/I-85 near McConnell Road and connect to 
the existing I-85 south of Holden Road near 
Groometown Road.  Construction is underway with 
completion expected in late 2003. 
 
Western Urban Loop (U-2524) The Western Urban 
Loop will join the Southern Urban Loop at I-85 and 
extend to Lawndale Drive.  Construction on the   
section from I-40 to Bryan Boulevard is scheduled 
for construction to begin late Summer 2003 with a 
2006  completion date. Construction on the segment 
from I-85 to I-40 is expected to begin Winter 2004.    
Construction on the  remaining section from Bryan 
Boulevard to Lawndale Drive is expected to begin in 
2009. 

 
 
 
 
 

 
 
 
 

FOR MORE INFORMATION 
 
To see the adopted NCDOT STIP and the Proposed 
2004-2010 STIP online, point your web browser to www.
ncdot.org. The STIP provides cost, scheduling and descrip-
tive information on NCDOT projects.  For more informa-
tion on active NCDOT Projects contact the local NCDOT 
Division 7 Office at (336) 334-3192. 
 
For more information on active City of Greensboro Pro-
jects contact the City of Greensboro Department of Engi-
neering and Inspections (336) 373-2302.  For Plans, pro-
posals, and future needs contact the City of Greensboro 
Department of Transportation at (336) 373-2332.  Visit the 
GDOT Web Site to see this  project update and related in-
formation online at www.ci.greensboro.nc.us/GDOT/. 

NCDOT Greensboro Urban Loop 



 

 

 
 

 

(I-2201) The widening of  
Interstate 40 from the      
Business I-40 split near 
Sandy Ridge Road to Holden 
Road is under construction.  
Phase 1 from Holden Road to 
Chimney Rock Road is 
scheduled for completion in 
Mid-2003 with 3-lanes in 
each direction currently open 
to traffic.  Construction of 
Phase 2 from Chimney Rock 
Road to Sandy Ridge Road is 
underway with completion 
scheduled for Late 2003. 
 

 
 

(R-2413)  The first section of the NC 68 / US 220       
Connector will be constructed along existing US 220 from 
just south of the Haw River to the NC 68 intersection in 
Rockingham County beginning Summer 2003. The second 
section will follow a new alignment leaving US 220 just 
south of the Haw River, cross NC 150, Brookbank Road, 
Bunch Road, and Alcorn Road and connect to NC 68 
north of Pleasant Ridge Road.  Right-of-way and         
Construction is scheduled to begin Fall 2009.  Most of the       
Connector will be built to Interstate standards, with some 
sections along existing US 220 to be upgraded to Interstate       
standards later. 
 
 
 
 

 

 
 
 

High Point Road (U-2412) will be widened with sections  
relocated from Hilltop Road to the proposed US 311     
Bypass in High Point.  Sections will be relocated around 
the old Jefferson Pilot Headquarters and south of the cen-
ter of Jamestown. 
 

• Section A US 311 Bypass to east of Manor Road: 
right-of-way 2004 and construction late 2006. 

• Section B Manor Drive to Stanford Road:            
right-of-way 2006 and construction late 2008. 

• Section C Stanford Road to Hilltop Road:             
right-of-way 2005 and construction late 2007. 

NCDOT 

NC 68 / US 220 Connector 

Interstate 40 Widening  
 
 

US 220 (R-2309) will be widened in three phases: 
 

•    Phase 1 (R-2309 AA) Cotswold Terrace to Horse Pen 
Creek Road: complete. 

•    Phase 2 (R-2309 AB) Horse Pen Creek Road to    
Winfree Road: right-of-way 2005, construction 2007. 

•    Phase 3 (R-2309 B) Winfree Road to NC 68/US 220: 
right-of-way 2005 and construction 2009. 

 

An Environmental Assessment study is due in 2003. 
 
 

 

(U-4006) Bridford Parkway will be extended from Hor-
naday Road north over I-40 and across Guilford College 
Road to Burnt Poplar Road.  Construction is programmed 
for 2006.  Completion of the Environmental Assessment 
study is in 2003. 

US 220 Widening NCDOT 

 
 
 

Groometown Road (U-3313) will be widened to multi-
lanes from Grandover Parkway/ Wiley Davis Road to 
Wayne/ Vandalia Road.  Construction is scheduled to be-
gin in 2005.  An Environmental Assessment study is due 
in 2003. 
 
 

The Gallimore Dairy Road (U-4015) widening from NC 
68 to Market Street is currently scheduled for 2010. How-
ever, the new I-40 interchange has changed area traffic 
patterns and significantly increased traffic on Gallimore 
Dairy Road between I-40 and Market Street.  Arrange-
ments are underway to widen this critical segment in 2004 
by the City advancing funds to NCDOT with a reimburse-
ment scheduled for 2008. 
 

 
 
 
 

 
 

The Greensboro Signal System (U-4711) 
is scheduled for replacement.  The project 
will consist of replacing the central     
computer, intersection controllers, wiring 
network and other field equipment to fiber 
optics.  The project is scheduled to begin 
in 2008. 

Groometown Road 

Gallimore Dairy Road 

High Point Road NCDOT 

Greensboro Signal 
System Replacement  

NCDOT GSO 

Bridford Parkway Extension NCDOT 

NCDOT 

NCDOT GSO 
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Guilford College Road (U-2913) will be widened and    
relocated from I-40 to High Point Road in the following 
stages: 
 

•     I-40 to Nicholas Road widening: complete. 
•     Nicholas Road to south of Ruffin Road with new 

interchange at Wendover Avenue: complete. 
•     South of Ruffin Road to Mackay Road widening: 

construction start scheduled late 2004. 
•     From Mackay Road to High Point Road on new 

location: construction start early 2003. 
 

Expected completion of entire project in 2006. 

 
 
 
The City of Greensboro plans to widen Hilltop Road to 5 
lanes from Adams Farm Parkway to the existing        
multi-lane section near Pennoak Drive beginning in     
mid- 2003.  NCDOT plans to widen the portion from   
Guilford College Road to Adams Farm Parkway            
(U-3612): a late 2005 start with a 2007 completion are ex-
pected.  An Environmental Assessment is in review on the 
NCDOT portion with the FONSI expected by summer. 

This project will create a state of the art transportation fa-
cility in the historic Southern Railway Station. The center 
will house the Greensboro Transit Authority bus transfer 
center, the Greensboro AMTRAK rail station, Greyhound/
Trailways service and commercial service providers.  
Phase 1 construction is underway with completion ex-
pected  August 2003.  Phase 2 will improve rail track 
needed to route rail service to the center.  Construction ex-
pected to begin in late 2003 with completion by 2006. 

 
 
 

US 70 will be widened from the Greensboro City Limits 
into Alamance County.  Construction is complete on the 
first phase (U-2581 A) from Penry Road to Mount Hope 
Church Road.  Construction on the segment from Mount 
Hope Church Road to Rock Creek Dairy Road (U-2581 B)  
is currently scheduled after 2010.  The segment from Rock 
Creek Dairy Road into Alamance County (R-2910) is 
scheduled for after 2010. 

(U-2815C) Bryan Boulevard will be relocated west of the 
new third runway at the Piedmont Triad International Air-
port.  The current Inman Road interchange will be re-
placed by a new interchange at relocated Old Oak Ridge 
Road.  This will become the primary access point to the 
Airport. Construction is expected to begin in Fall 2003. 
(NOTE: This project is being managed by the Piedmont 
Triad International Airport Authority.) 

West Market Street 
(R-2611) West Market Street is scheduled to be widened 
to a multi-lane facility from NC 68 to Bunker Hill Road.  
NCDOT is currently conducting an Environmental          
Assessment Study due for completion September 2003.  
Construction is expected to begin in mid-2009. 

Guilford College Road NCDOT 

Hilltop Road NCDOT GSO 

 

The first phase will complete the multi-lane widening 
from Fleming Road to Bryan Boulevard.  Phase 1        
construction is complete. Design on the second phase to 
extend the widening eastward to Brassfield Road is under-
way.  Construction of Phase 2 is expected to begin in 
Spring 2004. 

New Garden Road GSO 

US 29 Pedestrian Bridge NCDOT 

The  pedestrian bridge over US 29 at McKnight Mill Road 
(W-4401) is designed to eliminate a hazardous at-grade 
crossing created by pedestrians.  Construction on this pro-
ject is complete. 

Multi-Modal Transportation Center GSO 

US 70 Widening NCDOT 

Bryan Boulevard Relocation NCDOT 



         OTHER NCDOT PROJECTS NCDOT 

 
FURTHER ROADWAY PROJECTS 

 
(U-3429) Vickery Chapel Road from Grandover Parkway to 
I-85 Business  Roadway widening and replacement of  bridge is 
complete. 
 
(U-4433) NC 68 Widening from 4-lanes to 6-lanes between Gal-
limore Dairy Road and W. Market Street is complete. 
 
(R-2612) US 421 at Woody Mill Road & Neeley Road 
Construct new interchanges at Woody Mill Road beginning 2009 
and Neeley Road beginning after 2010. 
 
(R-2577) US 158 from I-40 Business in Forsyth County to US 
220  Widen to Multi-Lanes after 2010. 
 
(R-2580) US 158 from US 220 to US 29 Business in Rocking-
ham County  Widen to Multi-Lanes after 2010. 
 
 

 

                              CITY OF GREENSBORO CAPITAL IMPROVEMENTS 

 
SYSTEM ENHANCEMENT PROJECTS 

 
Norwalk Street Extension Phase 1 from Patterson Street to 
Boston Road  3 lane roadway on new location.  Construction  to 
begin Summer 2003. 
 
Various Sidewalk Projects  Fifteen projects for approximately 7 
miles.  Construction to begin Summer 2003.  
 
Various Sidewalk Projects  Twelve projects for approximately 7 
miles.  Construction to begin Fall 2003.  
 
Battleground Rail Trail Multi-use trail to be constructed along 
an abandoned railroad corridor east of Battleground Avenue from 
Pisgah Church Road to Markland Drive.  Construction expected 
to begin early 2005. 

GSO 

 
MAJOR BRIDGE PROJECTS 

 
(B-3930) 16th Street Bridge over Norfolk Southern Railway 
Construction Late 2003. 
 
(B-3272) McConnell Road Bridge over US 29 
Construction Summer 2003. 
 
(B-3174) US 29 Bridge over Lee Street 
Construction Summer 2003. 
 
(B-3851) East Market Street Bridge over US 29 
Construction 2005. 

 

 
RECENTLY COMPLETED PROJECTS 

 
Various sidewalk Projects  Twelve projects for approximately 6 
miles recently completed.  
 
Battleground Avenue and Pisgah Church Road Intersection 
Improvements  Construction of additional westbound right turn 
lane on Pisgah Church Road and of a northbound right turn lane 
on Battleground Avenue complete. 
 
 

 
GREENSBORO URBAN AREA 

METROPOLITAN PLANNING ORGANIZATION 
Lead Planning Agency: 

City of Greensboro Department of Transportation 
PO Box 3136 Greensboro, NC  27402-3136 

Phone: (336) 373-2332 
Fax: (336) 412-6171 

Email: GDOT@ci.greensboro.nc.us 



Creek Ridge Road – Randleman Rd. to US 220 
Creek Ridge Road is a two-lane minor east-west thorough-
fare connecting Elm/Eugene Street, Randleman Road, and 
US-220.  A three lane 36 feet wide cross-section provide a 
safer, less congested facility. Project Planning Study and 
Preliminary Design completed. Construction expected to 
begin 2005. 
 
Franklin Boulevard – McConnell Rd. to Bessemer Ave. 
Franklin Boulevard is currently a narrow two-lane roadway 
section connecting McConnell Road with East Market 
Street.  The Franklin Boulevard improvements in conjunc-
tion with the Florida Street Extension project will provide a 
continuous north-south link between East Market Street and 
Lee Street.  Project Planning Study and Preliminary Design 
completed. Construction expected to begin 2005. 
 
Friendly Avenue – Westridge Rd. to Holden Rd. 
In the past two years traffic volumes have increased by 23% 
along this section of Friendly Avenue.  There are numerous 
residential driveways along this heavily traveled corridor 
and the lack of a center turn lane causes operational and 
safety problems as motorists stop in the travel lane to access 
adjacent properties.  Projected traffic growth along Friendly 
Avenue will continue to add to the operational and safety 
problems of this facility.  The addition of medians and left 
turn lanes will enhance the safety and capacity of this facil-
ity. Project Planning Study and Preliminary Design com-
pleted. Construction expected to begin 2004. 
 
Lake Jeanette Road – Lawndale Ave. to N. Elm St. 
This proposed project will provide additional capacity, a 
more consistent roadway width, continuous curbs and gut-
ters, and continuous sidewalks.  This project will enhance 
vehicular and pedestrian safety, pedestrian access, and pro-
vide additional capacity at key intersections.  The Project 
also includes aesthetic enhancements such as landscaped 
median sections. Project Planning Study and Preliminary 
Design completed. Construction expected to begin 2005. 
 
Merritt Drive – I-40 Bridge to High Point Rd. 
Merritt Drive from Spring Garden Street to just north of the 
I-40 bridge is five-lanes.  The bridge is being replaced with a 
5-lane bridge as part of the I-40 widening project.  The 
proposed project section is currently 2-lanes carrying 19,000 
vehicles per day.  This section will be widened to 5-lanes.  
Project Planning Study and Preliminary Design complete. 
Construction expected to begin 2005. 
 
Mackay Road – Adams Farm Pkwy to High Point Rd. 
The proposed widening of Mackay Road will improve ac-
cess between the Adams Farm Area and High Point Road.  
The most recent counts indicated an average daily volume of 
19,700 vehicles per day. Project Planning Study and Pre-
liminary Design to be conducted. Construction expected to 
begin 2007. 

Various Sidewalk Projects – City Wide 
Contracts for sidewalks along major thoroughfares where 
“worn paths” were identified in 2000 are being formulated 
with the first contract currently under construction.  Addi-
tional projects are being planned with the aim of connecting 
disjointed sections of sidewalks and neighborhoods to 
schools, parks and shopping.  Construction underway. 
 
Various Bikeway Projects – City Wide 
Various bikeway projects are in the early planning stages 
with the goal of providing safe off-street facilities that con-
nect neighborhoods with parks and businesses, parks with 
parks and the re-use of a former railroad corridor. Construc-
tion expected to begin 2003. 
 
Wendover Avenue – Big Tree Way to Stanley Rd. 
Wendover Avenue between Big Tree Way and Stanley Road 
is the fastest growing section of roadway in Greensboro.  
Future commercial and infrastructure improvements in the 
area will place additional demands on an already stressed 
facility.  Currently there are three through lanes of travel in 
each direction on the bridge across I-40.  One of the west-
bound through lanes terminates at the bridge.  Improvements 
would include maintaining three through lanes in each direc-
tion on the bridge.  Project complete. 
 
Wendover Avenue  - Bridford Pkwy to Edwardia Dr. 
This project involves intersection improvements to increase 
vehicle capacity and the construction of sidewalk along both 
sides to accommodate pedestrian needs along this fastest 
growing section of roadway in Greensboro.  Project Planning 
Study and Preliminary Design complete.  Construction ex-
pected to begin 2003. 
 
NC 68 – W Market St. to Gallimore Dairy Rd. 
This project is based on recommendations from NCDOT to 
improve the traffic capacity and safety of NC 68.  Improve-
ments include additional northbound and southbound through 
lanes, turn lane improvements at intersections and intersec-
tions realignments. Project Planning Study and Preliminary 
Design conducted by NCDOT.  Construction expected to be 
completed Fall  2002. 
 
East Market Street Streetscape 
The East Market Street Corridor Development Plan identifies 
improvements for pedestrian safety and access, and improve 
the physical image to develop “a sense of place” for the area.  
Streetscape and traffic management improvements are a criti-
cal component to the East Market Street revitalization efforts. 
Construction expected to begin Fall 2002. 
 
Church Street Streetscape 
Church Street has been identified as a critical link between 
the cultural district attractions (Central Library, Historical 
Museum, Children’s Museum and Cultural Arts Center) and 
the planned Multi-Modal Transportation Center.  Improve-
ments to address pedestrian activity, aesthetics and safety are 
warranted.  Construction expected to begin 2007. 

Year 2000 Transportation Bond Projects 
 

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects.  These projects will improve 
safety for motorists, cyclists and pedestrians and are an important investment in the city’s transportation infrastructure. 
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FOR MORE INFORMATION 
Please visit www.ci.greensboro.nc.us/GDOT/ to view the status of these projects as they develop or contact the City of Greensboro 
Department of Transportation at (336) 373-2332. 

Except for controlled-access facilities like the portion of NC 68 listed, sidewalks are included in the project scope of all Greensboro 
Transportation Bond Projects.  The goal is to include sidewalks on both sides of all projects. The final determination on the sidewalk 

placement will occur during the project planning study and be shown in the preliminary design. 

Battleground Avenue – Cotswold Ave To Westridge Rd. 
The section of Battleground Avenue between Cotswold Ave-
nue and Westridge Road has experienced considerable com-
mercial development in the past five years.  This stretch of 
Battleground Avenue carries 31,600 vehicles per day and 
operates near capacity.  The addition of an outbound lane 
will continue the 3 outbound travel lanes that exist up to Old 
Battleground Road and an additional inbound travel lane will 
facilitate morning traffic flow. Project Planning Study and 
Preliminary Design to be conducted.  Construction expected 
to begin in 2007. 
 
Stanley Road – Hilltop Rd. to Koger Blvd. 
Stanley Road is a major north-south connection between 
Wendover Avenue and Hilltop Road.  The segment of 
Stanley Road between Koger Boulevard and Hilltop Road 
is a narrow two-lane roadway operating near capacity. 
Traffic volumes on Stanley Road have increased 36% 
over the past six years. Traffic volumes are projected to 
continue increasing at 5 percent per year over the next ten 
years.  The roadway will be widened to improve traffic 
conditions and safety.  Project Planning  Study and Pre-
liminary Design to be conducted. Construction expected 
to begin 2007. 
 
Church Street – Northwood St. to Cone Blvd. 
Church Street is a major facility connecting the center city 
with northern residential areas. Currently this narrow 2 to 3 
lane roadway is nearing capacity. Traffic has increased 5% 
annually over the past 6 years and is expected to continue 
increasing as new development continues to the north and the 
Center city is revitalized. Church Street will be widened to 
reduce congestion and accommodate future traffic demands. 
Project Planning Study and Preliminary Design to be con-
ducted. Construction expected to begin 2005. 
 
Elm-Eugene Street – Vandalia Rd. to Future I-85 Bypass 
Elm-Eugene is a major north-south thoroughfare connecting 
southern Guilford County to the center city.  The scheduled 
completion of the I-85 Bypass will drastically alter current 
traffic patterns.  Roadway widening is necessary to meet fu-
ture traffic demands.  Elm-Eugene Street will have the only 
interchange to provide direct local access to the Bypass be-
tween US 421 and US 220.  Project Planning Study and Pre-
liminary Design to be conducted. Construction expected to 
begin 2005. 

Florida Street Extension – Lee St. to Franklin Blvd.  
The Florida Street Extension would provide a continuous 
north-south connector in eastern Greensboro, thus enhancing 
road connectivity.  Project Planning Study and Preliminary 
Design to be conducted. Construction expected to begin 
2007. 
 
Horse Pen Creek Road-Fleming Road Connector 
The Horse Pen Creek Road – Fleming Road Connector will 
provide a much needed east-west route for localized traffic 
and may one day provide a connection to a future inter-
change with the Urban Loop. Project Planning Study and 
Preliminary Design underway. Construction expected to be-
gin 2005. 
 
Vandalia Road – Elm-Eugene St. to Pleasant Garden Rd. 
Widening of Vandalia Road from Elm-Eugene Street to 
Pleasant Garden Road from two-lanes to three-lanes will 
enhance traffic flow in the area by providing a center left-
turn lane thus allowing the flow of traffic and reducing the 
potential of accidents involving vehicles turning left from 
the roadway.  Project Planning Study and Preliminary De-
sign to be conducted.  Construction expected to begin 2007. 
 
Summit Avenue – McKnight Mill Rd. to Brightwood 
School Rd. 
Summit Avenue is a minor north-south thoroughfare through 
northeast Greensboro.  This section of Summit Avenue is 
primarily residential leading up from the commercial area at 
Cone Boulevard. Summit Avenue is expected to experience 
significant traffic increases with substantial development in 
the Reedy Fork area. This project will help mitigate future 
traffic congestion.  Project Planning Study and Preliminary 
Design to be conducted. Construction expected to begin 
2007. 
 
Summit Avenue – Brightwood School Rd to Eckerson 
Rd. 
This section of Summit Avenue has experienced consider-
able industrial development in recent years.  Summit Avenue 
is expected to experience significant traffic increases with 
substantial development in the Reedy Fork area. This project 
will help mitigate future traffic congestion.  Project Plan-
ning Study and Preliminary Design to be conducted. Con-
struction expected to 2007. 


